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MEMORANDUM 
 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  May 23, 2013 
 

Re:  CMAQ Project Change Requests  
 

Four projects have submitted requests for approval.  Three projects requested cost increases 

(one of which also requested a scope change) for $1,382,000 total ($1,178,000 federal).  One 

project only requested a scope change.  The sponsors’ requests are attached.  

For Committee Consideration: 

IDOT – US 30/Lincoln Hwy at I-55 (TIP ID 12-12-0006) 

The sponsor is requesting a cost increase of $432,000 ($346,000 federal) for construction.  The 

project is currently programed for $1,000,000 ($800,000 federal).  The cost increase being sought 

is the result of Phase I design approval updated cost estimates based on detailed quantity 

calculations and current bid tab pricing.   

 

If the cost increase is granted the programmed amount would increase to $1,432,000 total 

($1,146,000 federal).  The project was reranked and with the revised ranking the project ranked 

ahead of 22 other intersection improvement projects in the 2012-2016 program. 

 

Recommendation to the CMAQ Project Selection Committee:   

Consider approval of the cost increase of $432,000 total ($346,000 federal) for a project cost of 

$1,432,000 total ($1,146,000 federal) for IDOT – US 30/Lincoln Hwy at I-55 (TIP ID 12-12-0006). 

 

 

IDOT – US 6/Southwest Hwy at Gougar Rd (TIP ID 12-12-0005) 

The sponsor is requesting a cost increase of $500,000 total ($400,000 federal) for construction.  

The project is currently programmed for $1,200,000 total ($960,000 federal).  The cost increase 

being sought is the result of the availability of designer’s estimate with detailed quantity 

calculations and current bid tab pricing.   

If the cost increase is granted the programmed amount would increase to $1,700,000 total 

($1,360,000 federal).  The project was reranked and with the revised ranking the project ranked 

ahead of 20 other intersection improvement projects in the 2012-2016 program. 
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Recommendation to the CMAQ Project Selection Committee:   

Consider approval of the cost increase of $500,000 total ($400,000 federal) for a project cost of 

$1,700,000 total ($1,360,000 federal) for IDOT – US 6/Southwest Hwy at Gougar Rd (TIP ID 12-

12-0005). 

 

 

IDOT – US 6/Southwest Hwy at Parker Rd (TIP ID 12-12-0010) 

The sponsor is requesting a scope change and a cost increase.  The scope change is to change the 

intersection improvement type from a roundabout to one that is a traditional traffic signal 

installation with channelization improvements.  The change in scope is the result of an 

engineering evaluation coupled with input received during the public involvement process.   

 

The cost change increase is for $450,000 total ($432,000 federal) for right of way acquisition 

(ROW) and construction.  This project currently has STP-U funds in the amount of $440,000 

total ($352,000 federal) as part of the construction funding.  The sponsor is requesting to use 

CMAQ funds instead of STP-U and increase construction funds by $60,000 total ($48,000 

federal/CMAQ).  The breakdown of the request is $40,000 total ($32,000 federal) for ROW and 

$60,000 total ($48,000 federal/CMAQ) for construction.  The cost increase is the result of a 

change in scope (intersection design type) and the availability of designer’s estimate with 

detailed quantity calculations and current bid tab pricing.  The cost increase request includes 

increasing CMAQ funds in lieu of using STP-U funds and the use of local (State) funds for 

Phase II engineering.   

 

If the cost increase is granted the programmed amount would increase to $4,090,000 total 

($2,992,000 federal).  The project was reranked and with the revised ranking the project ranked 

ahead of 1 other intersection improvement project in the 2012-2016 program. 

 

Recommendation to the CMAQ Project Selection Committee:   

Consider approval of the scope change from a roundabout to a traditional traffic signal and 

channelization improvement and a cost increase of $450,000 total ($432,000 federal) for a project 

cost of $4,090,000 total ($2,992,000 federal) for IDOT – US 6/Southwest Hwy at Parker Rd (TIP 

ID 12-12-0010). 

 

 

Kane/Kendall COM– Kane County Bike Rack Program (TIP ID 09-12-0010) 

The sponsor is requesting a scope change to expand the scope of this project to include CMAQ 

eligible agencies within Kendall County.  This project is currently programmed for $84,000 total 

($67,200 federal) and has a spring 2014 anticipated letting date.  It should be noted that the 

sponsor for this project is the Kane/Kendall COM which covers Kane and Kendall counties. 

 

Recommendation to the CMAQ Project Selection Committee: 

Consider approval of the scope change to include CMAQ eligible agencies (the nonattainment 

areas) within Kendall County for Kane/Kendall COM– Kane County Bike Rack Program (TIP ID 

09-12-0010). 

 


